

Initial Project Planning Template

Date	01 July 2026
Team ID	SWTID-2026-2030
Project Name	Voice Based Concept Understanding Analyser
Maximum Marks	4 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Project Setup & Voice Recording	USN-1	As a user, I can record my voice explanation using the microphone.	3	High	25-06-2026	26-06-2026
Sprint-2	Speech-to-Text	USN-2	As a user, I want my speech converted into text automatically.	3	High	25-06-2026	26-06-2026
Sprint-3	AI Concept Analysis	USN-3	As a user, I want the system to compare my explanation with the expected concept and calculate similarity.	5	High	28-06-2026	29-06-2026
Sprint-4	Feedback Generation	USN-4	As a user, I want instant feedback on my explanation with strengths and improvements.	3	High	28-06-2026	29-06-2026
Sprint-5	Audio Visualization & PDF Report	USN-5	As a user, I want to view audio visualization and download a detailed PDF report.	5	High	30-06-2026	02-07-2026